



Legislation Details (With Text)

File #: 08-191 **Version:** 1 **Name:**
Type: Resolution **Status:** Adopted
File created: 9/22/2008 **In control:** Water Sewer Utility
On agenda: 10/1/2008 **Final action:** 10/1/2008
Title: Dept/ Agency: Department of Water and Sewer Utilities
AUTHORIZING / AMENDING
Type of Service: Change Order No. 1 Contract 12R-WS2000 (Reducing Contract Amount and extending contract period)
Purpose: Phase III/IV (K) Cured-In-Place Sewer Rehabilitation
Entity Name: En-Tech Corp.
Address: 304 Harrington Avenue, Closter, NJ 07624
Original Contract Amount: \$2,754,132.50
Reduced by: \$587,579.20
Total Contract Amount: \$2,166,553.30
Amended Period: To be completed by October 31, 2008
Contract Basis: Bid
Additional Comments: N/A

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
10/1/2008	1	Municipal Council	Adopt	Pass

Dept/ Agency: Department of Water and Sewer Utilities
AUTHORIZING / AMENDING
Type of Service: Change Order No. 1 Contract 12R-WS2000 (Reducing Contract Amount and extending contract period)
Purpose: Phase III/IV (K) Cured-In-Place Sewer Rehabilitation
Entity Name: En-Tech Corp.
Address: 304 Harrington Avenue, Closter, NJ 07624
Original Contract Amount: \$2,754,132.50
Reduced by: \$587,579.20
Total Contract Amount: \$2,166,553.30
Amended Period: To be completed by October 31, 2008
Contract Basis: Bid
Additional Comments: N/A