



Legislation Details (With Text)

File #: 21-1103 **Version:** 1 **Name:** Close out C.O#1 Roman E&G Closeout 13-WS2018 Phase-I (C) Lead Service Line Replacement
Type: Resolution **Status:** Adopted
File created: 7/23/2021 **In control:** Water Sewer Utility
On agenda: 9/1/2021 **Final action:** 9/1/2021

Title: Dept/ Agency: Water and Sewer Utilities
Action: Ratifying Authorizing Amending
Type of Service: Change Order/Amend Resolution Change Order# 1 Amending Resolution 7R12-d (AS) adopted on December 19, 2018
Purpose: To execute contract Closeout Change Order #1 for Phase-1(C) Lead Service Line Replacement, Contract 13-WS2018.
Entity Name: Roman E&G Corporation
Entity Address: 14 Ogden Street, Newark, New Jersey 07104
Contract Amount: Not to exceed \$3,694,019.92
Funding Source: 2018 Budget/Department of Water and Sewer Utility Capital Budget/NW041-18W-18W00-94710-B2018
Contract Period: 814 calendar days from the date of the issuance of the Notice to Proceed
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
Additional Information:
Resolution 7R12-d(AS) adopted on December 19, 2018, awarded a contract in an amount not exceed \$3,694,020.00 for a period of 365 calendar days from the date of an issuance of a Notice to Proceed.

Contract Closeout Change Order #1 amends the amount of the contract reducing it by \$0.08, for a new total contract amount not to exceed \$3,694,019.92 and extends the contract period by 449 days, for a total contract period of 814 calendar days from the date of the issuance of a Notice to Proceed.

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
9/1/2021	1	Municipal Council	Adopt	Pass

Dept/ Agency: Water and Sewer Utilities
Action: Ratifying Authorizing Amending
Type of Service: Change Order/Amend Resolution Change Order# 1 Amending Resolution 7R12-d (AS) adopted on December 19, 2018
Purpose: To execute contract Closeout Change Order #1 for Phase-1(C) Lead Service Line Replacement, Contract 13-WS2018.
Entity Name: Roman E&G Corporation
Entity Address: 14 Ogden Street, Newark, New Jersey 07104
Contract Amount: Not to exceed \$3,694,019.92
Funding Source: 2018 Budget/Department of Water and Sewer Utility Capital Budget/NW041-18W-18W00-94710-B2018
Contract Period: 814 calendar days from the date of the issuance of the Notice to Proceed
Contract Basis: Bid State Vendor Prof. Ser. EUS

(X) Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a

Additional Information:

Resolution 7R12-d(AS) adopted on December 19, 2018, awarded a contract in an amount not exceed \$3,694,020.00 for a period of 365 calendar days from the date of an issuance of a Notice to Proceed.

Contract Closeout Change Order #1 amends the amount of the contract reducing it by \$0.08, for a new total contract amount not to exceed \$3,694,019.92 and extends the contract period by 449 days, for a total contract period of 814 calendar days from the date of the issuance of a Notice to Proceed.

WHEREAS, Resolution 7R12-D (AS) adopted December 19, 2018 authorized the award of Contract 13-WS2018 to Roman E&G Corporation, 14 Ogden Street, Newark, New Jersey 07104, in the amount not to exceed \$3,694,020.00, in accordance with the Local Public Contracts Law, N.J.S.A . 40A:11-1 et seq.; and

WHEREAS, Contract 13-WS2018 is to be amended with a net reduction in the contract amount by \$0.08, and a contract time extension of four hundred forty-nine (449) days, for a total contract period of eight hundred fourteen (814) calendar days from the date of the issuance of the Notice to Proceed; and

WHEREAS, the Department of Water and Sewer Utilities wishes to execute Contract Closeout Change Order #1 to Contract 13-WS2018 Phase-1(C) Lead Service Line Replacement program with Roman E&G Corporation, 14 Ogden Street, Newark, New Jersey 07104, which reduces the total contract amount by \$0.08 bringing the final contract amount not to exceed \$3,694,019.92, and extends the contract time period by four hundred forty-nine (449) days, for a total contract period of eight hundred fourteen (814) calendar days from the date of the issuance of the Notice to Proceed; and

WHEREAS, the Municipal Council adopted the Contractor Pay-to-Play Reform Ordinance, R.O. 2:4-22C, which forbids the award of a contract of a Business Entity, as defined therein, which has made or solicited political contributions to Newark Municipal Candidates, office holders having ultimate responsibility for the award of a contract; candidate committees of the aforementioned candidates, and political or political party committees of the City of Newark or County of Essex; and continuing political committees or political action committees regularly engaged in the support of the City of Newark Municipal or County of Essex elections; and certain other political party or candidate committees, in excess of certain thresholds.

NOW, THEREFORE, BE IT RESOLVED BY THE MUNICIPAL COUNCIL OF THE CITY OF NEWARK, NEW JERSEY, THAT:

1. The Municipal Council hereby authorizes the Mayor and/or his designee, the Director of the Department of Water and Sewer Utilities, to execute Contract Closeout Change Order #1 to Contract 13-WS2018 Phase-1(C) Lead Service Line Replacement Program with Roman E&G Corporation, 14 Ogden Street, Newark, New Jersey 07104, reducing the contract amount by \$0.08 bringing the final contract amount not to exceed \$3,694,019.92 with a contract extension of four hundred forty-nine (449) days, for a total contract period of eight hundred fourteen (814) calendar days from the date of the issuance of the Notice to Proceed.

2. No funds are required for this Contract Closeout Change Order #1.

3. This resolution reducing the contract amount and extending the contract time, is ratified from the date of the contract award to the date of adoption of this authorizing resolution.

4. The Director of the Department of Water and Sewer Utilities shall file a fully executed copy of the Closeout Change Order #1 shall be filed in the Office of the City Clerk by the Director of the Department of Water and Sewer Utilities.

5. The Director of the Department of Water and Sewer Utilities shall file a fully executed copy of the Closeout Change Order #1 with the New Jersey Department of Environmental Protection (NJDEP).

6. This contract was solicited and awarded pursuant to the Local Public Contracts Law, N.J.S.A. 40A:11-1 et seq.

7. If required by State Law, the City Clerk shall provide the appropriate notice of the award of this contract to the State Comptroller no later than twenty (20) business days following such award, in accordance with N.J.S.A. 52:15C-10 and the Notice of the Office of the State Comptroller dated May 7, 2008.

STATEMENT

This Resolution ratifies and authorizes the Mayor and/or his designee, the Director of the Department of Water and Sewer Utilities, to execute Contract Closeout Change Order #1 to Contract 13-WS2018 Phase-1 (C) Lead Service Line Replacement with Roman E&G Corporation, 14 Ogden Street, Newark, New Jersey 07104, which amends the original contract by reducing the contract amount by \$0.08, bringing the final contract amount not to exceed \$3,694,019.92, and extends the contract period by four hundred forty-nine (449) days, for a total contract period of eight hundred fourteen (814) calendar days from the date of issuance of the Notice to Proceed.