



# City of Newark

City Hall  
920 Mayor Kenneth A.  
Gibson Boulevard  
Newark, New Jersey 07102

## Legislation Details (With Text)

**File #:** 10-1031      **Version:** 2      **Name:**  
**Type:** Resolution      **Status:** Adopted  
**File created:** 7/20/2010      **In control:** Engineering  
**On agenda:** 8/4/2010      **Final action:** 8/10/2010  
**Title:** Dept/ Agency: Engineering  
Action: ( ) Ratifying (X) Authorizing (X) Amending  
Type of Service: Change Order/Amend Resolution #: 7R4-e (as) 080509  
Purpose: Extend contract period  
Entity Name: Lineworks Architecture & Design, LLC  
Entity Address: 427 Bloomfield Avenue, Suite 405, Montclair, NJ 07042  
Contract Amount: \$632,000.00  
Funding Source: City of Newark Budget/ Engineering  
Contract Period: August 10, 2009 - August 9, 2010 extended through December 19, 2011  
Contract Basis: ( ) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
( ) Fair & Open (X) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
Additional Information: N/A  
Deferred 7R4-c 080410  
Invitation: Acting Director of Engineering, August 10, 2010

**Sponsors:**

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
8/10/2010	2	Municipal Council	Adopt	Pass
8/4/2010	2	Municipal Council	Defer	Pass

**Dept/ Agency:** Engineering  
**Action:** ( ) Ratifying (X) Authorizing (X) Amending  
**Type of Service:** Change Order/Amend Resolution #: 7R4-e (as) 080509  
**Purpose:** Extend contract period  
**Entity Name:** Lineworks Architecture & Design, LLC  
**Entity Address:** 427 Bloomfield Avenue, Suite 405, Montclair, NJ 07042  
**Contract Amount:** \$632,000.00  
**Funding Source:** City of Newark Budget/ Engineering  
**Contract Period:** August 10, 2009 - August 9, 2010 extended through December 19, 2011  
**Contract Basis:** ( ) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
( ) Fair & Open (X) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
**Additional Information:** N/A  
**Deferred 7R4-c 080410**  
**Invitation:** Acting Director of Engineering, August 10, 2010