



Legislation Details (With Text)

File #: 16-1694 **Version:** 1 **Name:** Arcadis US., Inc- Change Order #1

Type: Resolution **Status:** Adopted

File created: 10/27/2016 **In control:** Water Sewer Utility

On agenda: 1/19/2017 **Final action:** 1/19/2017

Title: Dept/ Agency: Water and Sewer Utilities
 Action: Ratifying Authorizing Amending
 Type of Service: Change Order/Amend Resolution 7R12-a 090215/ Professional Services Contract
 Purpose: Change Order No. 1 to Investigate Sources of Extraneous Flow to the City of Newark Combined Sewer System
 Entity Name: Arcadis U.S., Inc.
 Entity Address: 17-17 Route 208 North, Fair Lawn, New Jersey 07410
 Contract Amount: \$125,000.00
 Funding Source: Department of Water and Sewer Utilities
 Contract Period: One (1) Year extension of term of the contract, from October 29, 2016 through October 29, 2017
 Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
 Additional Information:
 The original contract period: October 29, 2015 through October 29, 2016.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
1/19/2017	1	Municipal Council	Adopt	Pass

Dept/ Agency: Water and Sewer Utilities
Action: Ratifying Authorizing Amending
Type of Service: Change Order/Amend Resolution 7R12-a 090215/ Professional Services Contract
Purpose: Change Order No. 1 to Investigate Sources of Extraneous Flow to the City of Newark Combined Sewer System
Entity Name: Arcadis U.S., Inc.
Entity Address: 17-17 Route 208 North, Fair Lawn, New Jersey 07410
Contract Amount: \$125,000.00
Funding Source: Department of Water and Sewer Utilities
Contract Period: One (1) Year extension of term of the contract, from October 29, 2016 through October 29, 2017
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
Additional Information:
 The original contract period: October 29, 2015 through October 29, 2016.

WHEREAS, Resolution 7R12-a, adopted September 2, 2015 authorized the award to Investigate Sources of Extraneous Flow to the City of Newark Combined Sewer System to Arcadis US, Inc., 17-

17 Route 208 North, Fair Lawn, New Jersey 07410, in the amount not to exceed \$125,000.00 in accordance with Local Public Contracts Law N.J.S.A. 40A:11-1 et seq.; and

WHEREAS, the original contract term was for three hundred sixty five (365) days from the effective date of the issuance of the Notice to Proceed, from October 29, 2015 to October 29, 2016; and

WHEREAS, as a result of the following unforeseen delays due to unanticipated findings and field conditions, an extension of time is required ("First Extension") in order to complete successfully the Investigation Sources of Extraneous Flow to the City of Newark Combined Sewer System; and

WHEREAS, the Department of Water and Sewer Utilities wishes to execute Change Order #1 to Investigate Sources of Extraneous Flow to the City of Newark Combined Sewer System with Arcadis U.S., Inc. The Director of the Department of Water and Sewer Utilities requests an extension of the contract term for an additional year, from October 29, 2016 to October 29, 2017 in order for Arcadis U.S., Inc. to successfully complete the professional services contract as permitted by the Local Public Contracts Law, N.J.S.A. 40A:11-15 (9), subject to Municipal Council approval.

NOW, THEREFORE, BE IT RESOLVED BY THE MUNICIPAL COUNCIL OF THE CITY OF NEWARK, NEW JERSEY, THAT:

1. The Mayor and/or his designee, the Director of the Department of Water and Sewer Utilities, is hereby authorized, on behalf of the City of Newark, to issue Change Order No. 1 for a one (1) year extension of the term of the contract to Investigate Sources of Extraneous Flow to the City of Newark Combined Sewer System from October 29, 2016 to October 29, 2017, at no additional cost to the City of Newark.
2. The Municipal Council hereby ratifies the contract extension from October 29, 2016 to the date of adoption of this authorizing resolution.
3. A fully executed copy of Change Order No. 1/Contract Amendment shall be filed in the Office of the City Clerk by the Director of the Department of Water and Sewer Utilities.
4. No other changes to this contract are allowed without prior Municipal Council approval.
5. Any further extensions, as may be permitted by N.J.S.A. 40A:11-15 (9), are subject to Municipal Council approval.
6. If required by State Law, the City Clerk shall provide the appropriate notice of the award of this contract to the State Comptroller no later than twenty (20) days following such award, in accordance with N.J.S.A. 52:15C-10 and the notice of the Office of the State Comptroller dated May 7, 2008.

STATEMENT

This resolution ratifies and authorizes the Mayor and/or his designee, the Director of the Department of Water and Sewer Utilities, to amend its Professional Services Contract (Resolution # 7R12-a 090215) to Investigate Sources of Extraneous Flow to the City of Newark Combined Sewer System with Arcadis U.S., Inc. 17-17 Route 208 North, Fair Lawn, New Jersey 07410 by executing Change Order No. 1, for one (1) year extension to the contract term, from October 29, 2016 to October 29,

2017 for no additional cost to the City.