



## Legislation Details (With Text)

**File #:** 08-124      **Version:** 1      **Name:**  
**Type:** Resolution      **Status:** Adopted  
**File created:** 9/8/2008      **In control:** Engineering  
**On agenda:** 9/17/2008      **Final action:** 9/17/2008  
**Title:** Dept/ Agency: Department of Engineering  
RATIFYING / AUTHORIZING / AMENDING  
Type of Service: Contract #23-2006(R)/Change Order #1  
(Additional Monies/Extension of Contract Period)  
Purpose: Mt. Prospect Avenue Resurfacing and Angle Parking Project  
Entity Name: Granada Construction Corporation  
Address: 147 Thomas Street, Newark, NJ 07114  
Original Contract Amount: \$600,411.00  
Additional Monies Per Change Order # 1: Not to exceed \$47,169.15  
Total Contract Amount: Not to Exceed \$647,580.15  
Contract Period: Extended Until December 31, 2008  
Contract Basis: Bid  
10 Bids Received  
Additional Comments: N/A

**Sponsors:**

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
9/17/2008	1	Municipal Council	Adopt	Pass

**Dept/ Agency:** Department of Engineering  
**RATIFYING / AUTHORIZING / AMENDING**  
**Type of Service:** Contract #23-2006(R)/Change Order #1  
(Additional Monies/Extension of Contract Period)  
**Purpose:** Mt. Prospect Avenue Resurfacing and Angle Parking Project  
**Entity Name:** Granada Construction Corporation  
**Address:** 147 Thomas Street, Newark, NJ 07114  
**Original Contract Amount:** \$600,411.00  
**Additional Monies Per Change Order # 1:** Not to exceed \$47,169.15  
**Total Contract Amount:** Not to Exceed \$647,580.15  
**Contract Period:** Extended Until December 31, 2008  
**Contract Basis:** Bid  
10 Bids Received  
**Additional Comments:** N/A