



Legislation Details (With Text)

File #: 09-1242 **Version:** 1 **Name:**

Type: Resolution **Status:** Adopted

File created: 8/18/2009 **In control:** Engineering

On agenda: 9/2/2009 **Final action:** 9/2/2009

Title: Dept/ Agency: Engineering
Action: ☒ Ratifying ☒ Authorizing ☐ Amending
Type of Service: Change Order/Amend Resolution # 7R4-d110608
Purpose: Increase contract amount for quantities of materials for Contract #18-2008 Citywide Curb, Sidewalk, Roadway Repairs and Other Incidental Improvements
Entity Name: Granada Construction Corporation
Entity Address: 147 Thomas Street, Newark, NJ 07114
Original Contract Amount: \$1,923,860.00
New Contract Amount: \$2,308,210.00 (Including \$384,350.00 with this change order)
Funding Source: City of Newark Budget/Department of Engineering
Contract Period: February 2, 2009 not to exceed 365 days
Contract Basis: ☒ Bid ☐ State Vendor ☐ Prof. Ser. ☐ EUS
☐ Fair & Open ☐ Non-Fair & Open ☐ RFP ☐ RFQ ☐ Private Sale
☐ Grant ☐ Sub-recipient ☐ n/a
Additional Information: N/A

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
9/2/2009	1	Municipal Council	Adopt	Pass

Dept/ Agency: Engineering
Action: ☒ Ratifying ☒ Authorizing ☐ Amending
Type of Service: Change Order/Amend Resolution # 7R4-d110608
Purpose: Increase contract amount for quantities of materials for Contract #18-2008 Citywide Curb, Sidewalk, Roadway Repairs and Other Incidental Improvements
Entity Name: Granada Construction Corporation
Entity Address: 147 Thomas Street, Newark, NJ 07114
Original Contract Amount: \$1,923,860.00
New Contract Amount: \$2,308,210.00 (Including \$384,350.00 with this change order)
Funding Source: City of Newark Budget/Department of Engineering
Contract Period: February 2, 2009 not to exceed 365 days
Contract Basis: ☒ Bid ☐ State Vendor ☐ Prof. Ser. ☐ EUS
☐ Fair & Open ☐ Non-Fair & Open ☐ RFP ☐ RFQ ☐ Private Sale
☐ Grant ☐ Sub-recipient ☐ n/a
Additional Information: N/A