



Legislation Details (With Text)

**File #:** 11-0971      **Version:** 1      **Name:**

**Type:** Resolution      **Status:** Adopted

**File created:** 9/14/2011      **In control:** Water Sewer Utility

**On agenda:** 9/21/2011      **Final action:** 9/21/2011

**Title:** Dept/ Agency: Water & Sewer Utilities  
 Action:  Ratifying  Authorizing  Amending  
 Type of Service: Change Order #1/ Amend Resolution # 7R12-a (s) 090909  
 Purpose: Increase contract amount and extend contract period for the Rehabilitation of Water Distribution Mains (City wide)  
 Entity Name: J. Fletcher Creamer & Son, Inc.  
 Entity Address: 101 E. Broadway, Hackensack, NJ 07601  
 Increase Contract Amount: \$257,388.42  
 New Contract Amount: \$7,520,948.72  
 Funding Source: City of Newark Budget/ Water & Sewer Utilities  
 Contract Period: 370 Calendar days from issuance of notice to proceed, extended by 302 calendar days  
 Contract Basis:  Bid  State Vendor  Prof. Ser.  EUS  
 Fair & Open  No Reportable Contributions  RFP  RFQ  
 Private Sale  Grant  Sub-recipient  n/a  
 Additional Information: N/A

7R12-a (s) 090909  
 Dept/ Agency: Water & Sewer Utilities  
 Action:  Ratifying  Authorizing  Amending  
 Type of Service: Bid Contract  
 Purpose: Contract 01-WS2009 Rehabilitation of Water Distribution Mains - City Wide  
 Entity Name: J. Fletcher Creamer and Son, Inc.  
 Entity Address: 101 E. Broadway, Hackensack, NJ 07601  
 Contract Amount: \$7,263,560.30  
 Funding Source: New Jersey Department of Environmental Protection (NJDEP) and the New Jersey Environmental Infrastructure Trust (NJEIT)  
 Contract Period: 370 Calendar days from issuance of notice to proceed  
 Contract Basis:  Bid  State Vendor  Prof. Ser.  EUS  
 Fair & Open  Non-Fair & Open  RFP  RFQ  Private Sale  
 Grant  Sub-recipient  n/a  
 Additional Information: N/A  
 Bids Received: 4

**Sponsors:**

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
9/21/2011	1	Municipal Council	Adopt	Pass

**Dept/ Agency:** Water & Sewer Utilities  
**Action:**  Ratifying  Authorizing  Amending  
**Type of Service:** Change Order #1/ Amend Resolution # 7R12-a (s) 090909  
**Purpose:** Increase contract amount and extend contract period for the Rehabilitation of Water Distribution Mains (City wide)

**Entity Name:** J. Fletcher Creamer & Son, Inc.

**Entity Address:** 101 E. Broadway, Hackensack, NJ 07601

**Increase Contract Amount:** \$257,388.42

**New Contract Amount:** \$7,520,948.72

**Funding Source:** City of Newark Budget/ Water & Sewer Utilities

**Contract Period:** 370 Calendar days from issuance of notice to proceed, extended by 302 calendar days

**Contract Basis:**  Bid  State Vendor  Prof. Ser.  EUS

Fair & Open  No Reportable Contributions  RFP  RFQ

Private Sale  Grant  Sub-recipient  n/a

**Additional Information:** N/A

**7R12-a (s) 090909**

**Dept/ Agency:** Water & Sewer Utilities

**Action:**  Ratifying  Authorizing  Amending

**Type of Service:** Bid Contract

**Purpose:** Contract 01-WS2009 Rehabilitation of Water Distribution Mains - City Wide

**Entity Name:** J. Fletcher Creamer and Son, Inc.

**Entity Address:** 101 E. Broadway, Hackensack, NJ 07601

**Contract Amount:** \$7,263,560.30

**Funding Source:** New Jersey Department of Environmental Protection (NJDEP) and the New Jersey Environmental Infrastructure Trust (NJEIT)

**Contract Period:** 370 Calendar days from issuance of notice to proceed

**Contract Basis:**  Bid  State Vendor  Prof. Ser.  EUS

Fair & Open  Non-Fair & Open  RFP  RFQ  Private Sale

Grant  Sub-recipient  n/a

**Additional Information:** N/A

Bids Received: 4