



Legislation Details (With Text)

**File #:** 12-1677      **Version:** 1      **Name:** Final Quantities Change Order Vanderpool  
**Type:** Resolution      **Status:** Adopted  
**File created:** 7/26/2012      **In control:** Water Sewer Utility  
**On agenda:** 9/19/2012      **Final action:** 9/19/2012  
**Title:** Dept/ Agency: Water & Sewer Utilities  
Action: ( ) Ratifying (X) Authorizing ( X ) Amending  
Type of Service: Change Order/Amend Resolution # 7R12-b 040208  
Purpose: Final Quantities Change Order to bid Contract #13-WS2006 Reducing Contract by \$62,313.30  
Entity Name: National Water Main Cleaning Company  
Entity Address: 875 Summer Avenue, Newark, New Jersey 07104  
Contract Amount: \$703,897.45  
Funding Source: Water &Sewer Utilities Capital budget  
Contract Period: May 15, 2008 - August 13, 2008  
Contract Basis: ( X ) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
( ) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
Additional Information:  
No financial impact, due to reduction change order  
Invitation: Assistant Business Administrator and Water & Sewer Utilities Consultant, September 18, 2012

**Sponsors:**

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
9/19/2012	1	Municipal Council	Adopt	Pass

**Dept/ Agency:** Water & Sewer Utilities  
**Action:** ( ) Ratifying (X) Authorizing ( X ) Amending  
**Type of Service:** Change Order/Amend Resolution # 7R12-b 040208  
**Purpose:** Final Quantities Change Order to bid Contract #13-WS2006 Reducing Contract by \$62,313.30  
**Entity Name:** National Water Main Cleaning Company  
**Entity Address:** 875 Summer Avenue, Newark, New Jersey 07104  
**Contract Amount:** \$703,897.45  
**Funding Source:** Water &Sewer Utilities Capital budget  
**Contract Period:** May 15, 2008 - August 13, 2008  
**Contract Basis:** ( X ) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
( ) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
**Additional Information:**  
No financial impact, due to reduction change order  
**Invitation:** Assistant Business Administrator and Water & Sewer Utilities Consultant, September 18, 2012

**WHEREAS**, Resolution 7R12-b 040208 authorized the award of Contract 13-WS2006 Improvements to Downstream Infrastructure of the Vanderpool Street Drainage to National Water Main Cleaning Company, 875 Summer Avenue, Newark, New Jersey 07104, in the amount of \$766,210.75, in accordance with the Local Public Contracts Law N.J.S.A. 40A:11-1 et seq., funded by United States Environmental Protection Agency Federal Grant NumberXP992291-01; and

**WHEREAS**, Contract 13-WS2006 was completed with a total of \$62,313.30 to be reduced for unused amounts provided for by the contract; and

**WHEREAS**, the Department of Water & Sewer Utilities wishes to execute a final quantities Change Order No.1 to Contract 13-WS2006 Improvements to Downstream Infrastructure of the Vanderpool Street Drainage with National Water Main Cleaning Company, 875 Summer Avenue, Newark, New Jersey 07104, reducing the contract by \$62,313.30, bringing the final contract amount to \$703,897.45.

**NOW, THEREFORE, BE IT RESOLVED BY THE MUNICIPAL COUNCIL OF THE CITY OF NEWARK, NEW JERSEY, THAT:**

1. The Municipal Council hereby authorizes the Mayor and/or his designee, the Acting Director of the Department of Water and Sewer Utilities, on behalf of the City of Newark, to execute final quantities Change Order No. 1 to Contract 13-WS2006 Improvements to Downstream Infrastructure of the Vanderpool Street Drainage with National Water Main Cleaning Company, 875 Summer Avenue, Newark, New Jersey 07104, reducing the contract by \$62,313.30, bringing the final contract amount to \$703,897.45.
2. No additional funds are required for this final quantities Change Order No. 1 since this is a reduction Change Order.
3. A fully executed copy of the final quantities Change Order No. 1 shall be filed in the Office of the City Clerk by the Department of Water & Sewer Utilities.
4. A fully executed copy of the final quantities Change Order No. 1 shall be filed with the United States Environmental Protection Agency by the Department of Water & Sewer Utilities.

### **STATEMENT**

This resolution authorizes the Mayor and/or his designee, the Acting Director of the Department of Water and Sewer Utilities, to execute final quantities Change Order No. 1 to Contract 13-WS2006 Improvements to Downstream Infrastructure of the Vanderpool Street Drainage with National Water Main Cleaning Company, 875 Summer Avenue, Newark, New Jersey 07104, reducing the contract by \$62,313.30, bringing the final contract amount to \$703,897.45.

