



Legislation Details

File #: 22-0930 **Version:** 1 **Name:** Resolution: Close-out Change Order #1 Contract 38-WS2025 - Pacific Construction

Type: Resolution **Status:** Adopted

File created: 6/29/2022 **In control:** Water Sewer Utility

On agenda: 8/3/2022 **Final action:** 8/3/2022

Title: Dept/ Agency: Water and Sewer Utilities
Action: Ratifying Authorizing Amending
Type of Service: Final Quantities Change Order #1/Amend Resolution 7R12-c adopted on December 22, 2020
Purpose: To execute Contract Close-out Change Order #1 Phase-10(A) Lead Service Line Replacement - Contract 38-WS2025.
Entity Name: Pacific Construction, LLC
Entity Address: 531 US Highway 22E, #240, Whitehouse Station, New Jersey 08889
Contract Amount: Not to exceed \$10,825,580.00
Funding Source: Capital Budget/Department of Water and Sewer Utilities
Contract Period: 210 calendar days from the date of the written Notice to Proceed to final completion
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
Additional Information:
Resolution 7R12-c adopted on December 22, 2020 awarded a contract in an amount not to exceed \$10,825,580.00 for a period of 210 calendar days to final completion from the date of the written Notice to Proceed.

Contract Close-out Change Order #1 will close project with no change in contract amount of \$10,825,580.00 and no extension on final completion of 210 calendar days from the date of the written Notice to Proceed to final completion.

This Change Order is ratified from the date of the Contract Modification Proposal and Acceptance (Closeout Change Order #1) to the date of this authorizing Resolution. Funds for this contract previously certified and encumbered in support of Resolution 7R12-c adopted on December 22, 2020 remain available from the Water Capital Account NW041-18W-18W00-94710-B2018, until completion of the project and close-out of the contract.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
8/3/2022	1	Municipal Council	Adopt	Pass