



## Legislation Details

---

**File #:** 08-191      **Version:** 1      **Name:**  
**Type:** Resolution      **Status:** Adopted  
**File created:** 9/22/2008      **In control:** Water Sewer Utility  
**On agenda:** 10/1/2008      **Final action:** 10/1/2008  
**Title:** Dept/ Agency: Department of Water and Sewer Utilities  
AUTHORIZING / AMENDING  
Type of Service: Change Order No. 1 Contract 12R-WS2000 (Reducing Contract Amount and extending contract period)  
Purpose: Phase III/IV (K) Cured-In-Place Sewer Rehabilitation  
Entity Name: En-Tech Corp.  
Address: 304 Harrington Avenue, Closter, NJ 07624  
Original Contract Amount: \$2,754,132.50  
Reduced by: \$587,579.20  
Total Contract Amount: \$2,166,553.30  
Amended Period: To be completed by October 31, 2008  
Contract Basis: Bid  
Additional Comments: N/A

**Sponsors:**

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
10/1/2008	1	Municipal Council	Adopt	Pass