



Legislation Details

File #: 12-1350 **Version:** 6 **Name:** Broad Street Streetscape – Phase 3A Change Order

Type: Resolution **Status:** Filed

File created: 6/12/2012 **In control:** Engineering

On agenda: 10/3/2012 **Final action:** 12/5/2012

Title: Dept/ Agency: Engineering
 Action: () Ratifying (X) Authorizing () Amending
 Type of Service: Change Order/Amend Resolution 2010
 Purpose: Broad Street Streetscape - Phase 3A - 2009 Transportation -Enhancement increase funds in the amount of \$495,873.86 and extend the term of the contract
 Entity Name: Berto Construction, Inc.
 Entity Address: 625 Leesville Avenue, Rahway, New Jersey 07065
 Contract Amount: \$2,335,455.99
 Funding Source: Capital
 Contract Period: extending term of the contract to October 1, 2012
 Contract Basis: () Bid () State Vendor () Prof. Ser. () EUS
 () Fair & Open () No Reportable Contributions () RFP () RFQ
 () Private Sale () Grant () Sub-recipient () n/a
 Additional Information:
 Amending Resolution #7R4-A, adopted September 15, 2010
 Deferred 7R4-a 100312
 Deferred 7R4-a 101712
 Invitation: Engineering Director and Berto’s Administration, November 7, 2012
 Deferred 7R4-a 110812
 Invitation: Engineering Director and Berto’s Construction Representative, November 19, 2012
 No Action Taken, November 20, 2012

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
12/5/2012	6	Municipal Council	Adopt	Pass
11/20/2012	6	Municipal Council	no action taken	
11/9/2012	6	Municipal Council	Defer	Pass
10/17/2012	5	Municipal Council	Defer	Pass
10/3/2012	5	Municipal Council	Defer	Pass