



Legislation Details

File #: 13-1241 **Version:** 1 **Name:** ADDED STARTER Change Order on GPC Inc. Contract - CFWB Pavilion

Type: Resolution **Status:** Filed

File created: 6/25/2013 **In control:** Engineering

On agenda: 7/3/2013 **Final action:** 7/3/2013

Title: Dept/ Agency: Engineering
Action: Ratifying Authorizing Amending
Type of Service: Change Order/Amend Resolution
Purpose: Renovations to the Child and Family Well-Being Pavilion, 394 University Avenue, Newark, New Jersey 07102
Entity Name: GPC, Inc.
Entity Address: 20 E. Willow Street, Millburn, New Jersey 07041
Contract Amount: \$6,037,000.00 (with an increase of \$468,581.97) for a total amount of \$6,505,581.97
Funding Source: City of Newark Budget/Child & Family Well-Being
Contract Period: Extending the Term from September 22, 2011 through December 31, 2013
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
Additional Information:
Amending Contract #20-2010 amount from \$6,037,000.00 to \$6,505,581.97)(Increased by \$468,581.97)
Resolution 7R4-a, adopted March 2, 2011

Sponsors:

Indexes:

Code sections:

| Date | Ver. | Action By | Action | Result |
|----------|------|-------------------|--------|--------|
| 7/3/2013 | 1 | Municipal Council | Adopt | Pass |