



Legislation Details

File #: 24-0319 **Version:** 1 **Name:** Resolution- Change Order# 2 Contract# 07-WS2016 Coppola Services Inc.
Type: Resolution **Status:** Adopted
File created: 3/1/2024 **In control:** Water Sewer Utility
On agenda: 5/22/2024 **Final action:** 5/22/2024

Title: Dept/ Agency: Water and Sewer Utilities
Action: (X) Ratifying (X) Authorizing (X) Amending
Type of Service: Change Order #2/Amend Resolution 7R12-c(AS) adopted on November 2, 2022 and Resolution 7R12-a adopted on November 1, 2023
Purpose: To enter into and execute Change Order #2 CSO Solids/Floatables Control Measures Netting Facilities at Peddie Ditch, Site 025 Contract #07-WS2016.
Entity Name: Coppola Services, Inc.
Entity Address: 28 Executive Parkway, Ringwood, New Jersey 07456
Contract Amount: Not to exceed \$3,238,511.46
Funding Source: Capital Budget/Department of Water and Sewer Utilities/Business Unit: NW044, Dept. 17C, Div./Proj. 17C01, Account #94710, Budget Ref. B2017
Contract Period: 402 calendar days to final completion from the date of the issuance of a written Notice to Proceed
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
(X) Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
Resolution 7R12-c(AS) adopted on November 2, 2022, awarded a contract in an amount not to exceed \$3,169,890.00, for a period of 180 calendar days from the date of the issuance of a written Notice to Proceed.

Resolution 7R12-a, adopted on November 1, 2023, authorized Change Order #1, which increased the contract amount by \$14,840.22 for a new total contract amount not to exceed \$3,184,730.22, with no extension on final completion from the date of the issuance of the Notice to Proceed.

Change Order #2 will increase the contract amount by \$53,781.24 for a new total contract amount not to exceed \$3,238,511.46, and increase the contract period by 222 calendar days for a new contract period of 402 calendar days to final completion from the date of the issuance of a written Notice to Proceed.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
5/22/2024	1	Municipal Council		