



Legislation Details

File #: 12-0911 **Version:** 1 **Name:** Change Order #1 English Paving Irvine Turner Blvd, Norfolk St and Jones St Traffic Calming Project

Type: Resolution **Status:** Filed

File created: 4/6/2012 **In control:** Engineering

On agenda: 5/2/2012 **Final action:** 5/2/2012

Title: Dept/ Agency: Engineering
 Action: Ratifying Authorizing Amending
 Type of Service: Change Order/Amend Resolution # 7R4-D, adopted September 1, 2010
 Purpose: Modify Scope of Work, extend the period and increase capital funds for the Norfolk Street, Jones Street and Irvine Turner Boulevard Traffic Calming Project
 Entity Name: English Paving Company, Inc
 Entity Address: 650 Route 46 West, Clifton, NJ 07013
 Contract Amount: \$5,014,855.66
 Funding Source: Capital Budget
 Contract Period: Extend the time to complete this contract through November 9, 2012
 Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
 Additional Information:
 7R4-D, adopted September 1, 2010
 Change Order #1 Net Increase funding Amount: \$300,682.13

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
5/2/2012	1	Municipal Council	Adopt	Pass