



Legislation Details

File #: 23-0375 **Version:** 1 **Name:** Resolution: Change Order# 1/Amending Resolution 7R12-a(AS)121521 - Underground Utilities Corporation - Contract 10-WS2021 (Re-Bid)

Type: Resolution **Status:** Adopted

File created: 3/6/2023 **In control:** Water Sewer Utility

On agenda: 4/5/2023 **Final action:** 4/5/2023

Title: Dept/ Agency: Water and Sewer Utilities
Action: Ratifying Authorizing Amending
Type of Service: Change Order #1/Amend Resolution# 7R12-a(AS) adopted on December 15, 2021
Purpose: To execute Contract Change Order #1 for Valley Road Corrosion Control Chemical Feed System - Phase II Improvements - Contract 10-WS2021 (Re-bid).
Entity Name: Underground Utilities Corporation
Entity Address: 711 Commerce Road, Linden, New Jersey 07036
Contract Amount: Not to exceed \$1,344,123.00
Funding Source: 2021 Budget/Department of Water and Sewer Utilities/NW037-750-7505-71960-B2021
Contract Period: 440 calendar days from the date of the written Notice to Proceed to final completion
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
Additional Information:
Resolution 7R12-a(AS) adopted on December 15, 2021 awarded a contract in an amount not to exceed \$1,344,123.00 for a period of (260) calendar days from the date of the written Notice to Proceed to final completion.

Change Order #1 will not change the contract amount, but will increase the contract period by (180) calendar days for a new completion period of (440) calendar days from the date of the written Notice to Proceed to final completion.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
4/5/2023	1	Municipal Council	Adopt	Pass