



Legislation Details

File #: 20-1618 **Version:** 1 **Name:** Resolution: Coppola Services Incorporated - Contract 01-WS2014 - Change Order #1 to Pequannock Residuals Treatment Facility

Type: Resolution **Status:** Adopted

File created: 12/9/2020 **In control:** Water Sewer Utility

On agenda: 12/29/2020 **Final action:** 12/29/2020

Title: Dept/ Agency: Water and Sewer Utilities
Action: () Ratifying (X) Authorizing (X) Amending
Type of Service: Change Order #1/Amend Resolution 7R12-a adopted on March 27, 2018
Purpose: To execute Change Order #1 for Pequannock Residuals Treatment Facility Contract 01-WS2014
Entity Name: Coppola Services Incorporated
Entity Address: 28 Executive Parkway, Ringwood, New Jersey 07456
Contract Amount: Not to exceed \$5,669,452.91
Funding Source: 2011 Capital Budget/Department of Water and Sewer Utilities/ Business Unit NW041, Department ID 11W, Project 11W00, Account 94710, Budget Ref. B2011
Contract Period: 577 calendar days from the date of the written Notice to Proceed
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
(X) Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () N/A
Additional Information:
Resolution 7R12-a adopted on March 27, 2018 awarded a contract in an amount not to exceed \$5,497,500.00 for a final completion period of 460 calendar days from the date of the written Notice to Proceed.

Change Order #1 will increase the contract amount by \$171,952.91 for a new total contract amount not to exceed \$5,669,452.91, and extending the contract period by 117 calendar days for a final completion period of 577 calendar days from the date of the written Notice to Proceed.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
12/29/2020	1	Municipal Council	Adopt	Pass