



## Legislation Details

**File #:** 14-0084      **Version:** 1      **Name:** McClellan St Design Change Order # 1  
**Type:** Resolution      **Status:** Filed  
**File created:** 1/17/2014      **In control:** Engineering  
**On agenda:** 3/5/2014      **Final action:** 3/5/2014

**Title:** Dept/ Agency: Engineering  
Action: ( ) Ratifying (X) Authorizing (X) Amending  
Type of Service: Professional Services Contract  
Purpose: McClellan Street Underpass Roadway and Drainage Improvements Final Design, Change Order No. 1  
Entity Name: Parsons Brinckerhoff, Inc.  
Entity Address: 2 Gateway Center, 18th Floor, Suite 1803, Newark, New Jersey 07102  
Contract Amount: Not to exceed \$1,091,849.92  
Funding Source: N/A  
Contract Period: Change Order extends until February 1, 2015  
Contract Basis: ( ) Bid ( ) State Vendor (X) Prof. Ser. ( ) EUS  
( ) Fair & Open ( x ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
Addition Information:  
    Extending term of Contract No. 06-2012PS, for the McClellan Street Underpass Roadway and Drainage Improvements Final Design  
    No increase in contract dollar amount.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
3/5/2014	1	Municipal Council	Adopt	Pass