



Legislation Details

**File #:** 12-1203      **Version:** 2      **Name:** Change Order #2 and #3 - Rehabilitation of Water Distribution Mains (#01-WS2009) - J. Fletcher Creamer & Son

**Type:** Resolution      **Status:** Filed

**File created:** 5/22/2012      **In control:** Water Sewer Utility

**On agenda:** 8/1/2012      **Final action:** 9/19/2012

**Title:** Dept/ Agency: Water & Sewer Utilities  
 Action: ( ) Ratifying (X) Authorizing (X) Amending  
 Type of Service: Change Order/Amend Resolution # 7R12-A(S)090909, #7R12-C092111  
 Purpose: Execute close out Change Order #2 and #3 to Contract 01-WS2009 Rehabilitation of Water Distribution Mains by increasing the contract by \$460,169.61  
 Entity Name: J. Fletcher Creamer & Son Inc.  
 Entity Address: 101 E. Broadway, Hackensack, New Jersey 07601  
 Contract Amount: \$7,263,560.30  
 Amended Final Contract Amount: \$7,981,118.33  
 Funding Source: Department of Water & Sewer Utilities/ARRA Program  
 Contract Period: Three Hundred Seventy (370) days after issuance of a Notice to Proceed, extended by Three Hundred Two (302) days  
 Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
 ( ) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
 ( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
 Additional Information:  
 Deferred 7R12-a 080112  
 Deferred 7R12-a 090612

**Sponsors:**

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
9/19/2012	2	Municipal Council	Adopt	Pass
9/6/2012	1	Municipal Council	Defer	Pass
8/1/2012	2	Municipal Council	Defer	Pass