



Legislation Details

**File #:** 22-1679      **Version:** 1      **Name:** Resolution: Change Order# 1 - Contract 10-WS2020 - Spectraserv, Inc.,

**Type:** Resolution      **Status:** Adopted

**File created:** 11/14/2022      **In control:** Water Sewer Utility

**On agenda:** 12/13/2022      **Final action:** 12/13/2022

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action:  Ratifying    Authorizing    Amending  
Type of Service: Change Order #1/Amend Resolution 7R12-a(S) adopted on July 20, 2021  
Purpose: To execute Change Order #1 Process and Operational Upgrades at the Pequannock Water Treatment Plant - Contract 10-WS2020.  
Entity Name: Spectraserv, Inc.  
Entity Address: 75 Jacobus Avenue, Kearny, New Jersey 07032  
Contract Amount: Not to exceed \$20,146,075.07  
Funding Source: Capital Budget/Department of Water and Sewer Utilities Utilities/NW041-21W-21W00-94710-B2021  
Contract Period: 690 calendar days to final completion from the date of a written Notice to Proceed  
Contract Basis:  Bid    State Vendor    Prof. Ser.    EUS  
 Fair & Open    No Reportable Contributions    RFP    RFQ  
 Private Sale    Grant    Sub-recipient    n/a  
Additional Information:  
Resolution 7R12-a(S) adopted on July 20, 2021 awarded a contract in an amount not to exceed \$19,789,000.00 for a period of 560 calendar days from the date of a written Notice to Proceed.

Change Order #1 will increase the contract amount by \$357,075.07 for a new total contract amount not to exceed \$20,146,075.07, and increase the contract period by 130 calendar days for a new contract period of 690 calendar days from the date of the written Notice to Proceed.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
12/13/2022	1	Municipal Council	Adopt	Pass