



Legislation Details

File #: 18-1176 **Version:** 1 **Name:** Amending Resolution: Change Order - Flanagan Contracting Group, Inc.

Type: Resolution **Status:** Adopted

File created: 7/17/2018 **In control:** Economic and Housing Development

On agenda: 8/16/2018 **Final action:** 8/16/2018

Title: Dept/ Agency: Economic and Housing Development
 Action: Ratifying Authorizing Amending
 Type of Service: Change Order/Amend Resolution
 Purpose: To complete unforeseen field conditions for construction of Mulberry Commons Park Project
 Entity Name: Flanagan Contracting Group, Inc.
 Entity Address: Flanagan Contracting Group, Inc., 90 Old Camplain Road, Hillsborough, New Jersey 08844
 Contract Amount: Not to exceed \$10,508,618.55
 Contract Period: One (1) year from the date of the Notice to Proceed
 Contract Basis: Bid () State Vendor () Prof. Ser. () EUS
 () Fair & Open () No Reportable Contributions () RFP () RFQ
 () Private Sale () Grant () Sub-recipient () n/a
 Additional Information:
 Original Resolution 7R2-g adopted on January 10, 2018 with a contract amount not to exceed \$9,994,000.00 will be amended to increase the contract amount by \$514,618.55 for a new total contract amount not to exceed \$10,508,618.55.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
8/16/2018	1	Municipal Council	Adopt	Pass