



Legislation Details

File #: 19-0679 **Version:** 1 **Name:** Change Order #1 for Replacement of Water Mains - Underground Utilities Corp.
Type: Resolution **Status:** Adopted
File created: 4/12/2019 **In control:** Water Sewer Utility
On agenda: 5/1/2019 **Final action:** 5/1/2019

Title: Dept/ Agency: Water and Sewer Utilities
Action: Ratifying Authorizing Amending
Type of Service: Change Order No.1/Amend Resolution 7R12-b adopted August 8, 2018
Purpose: Execute Change Order #1 for Replacement of Water Distribution Mains Project under Contract 12-WS2016
Entity Name: Underground Utilities Corporation
Entity Address: 711 Commerce Road, Linden, New Jersey 07036
Contract Amount: Not to exceed \$3,826,237.80
Funding Source: Department of Water and Sewer Utilities Capital Budget
Contract Period: For a period of 180 calendar days from the Notice to Proceed extended by 90 calendar days for a total period of 270 calendar days
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
Additional Information:
Original Resolution 7R12-b adopted on August 8, 2018, awarded the contract in an amount not to exceed \$3,826,237.80 for a period of 180 calendar days from the Notice to Proceed.
Change Order #1 will extend the original completion period of 180 calendar days from the Notice to Proceed by 90 calendar days for a total of 270 calendar days with no change in contract amount.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
5/1/2019	1	Municipal Council	Adopt	Pass