



## Legislation Details

**File #:** 16-0545      **Version:** 1      **Name:** Change Order #1 - Contract # 09-2014  
**Type:** Resolution      **Status:** Adopted  
**File created:** 3/21/2016      **In control:** Engineering  
**On agenda:** 7/19/2016      **Final action:** 8/3/2016  
**Title:** Dept/ Agency: Engineering  
Action:  Ratifying    Authorizing    Amending  
Type of Service: Change Order/Amend Resolution  
Purpose: Complete unforeseen field conditions for Contract #09-2014 Mary Eliza Mahoney Health Center Dental Clinic Improvements at 110 William Street, Newark, New Jersey, 07102  
Entity Name: Bismark Construction Corporation  
Entity Address: 207-209 Berkeley Avenue, Newark, New Jersey 07107  
Contract Amount: \$994,900.00 (with an increase of \$100,900.37 for total contract amount of \$1,095,800.37)  
Funding Source: City of Newark, Department of Health and Community Wellness  
Contract Period: Extend the term of the contract to February 27, 2015 through August 26, 2016  
Contract Basis:  Bid    State Vendor    Prof. Ser.    EUS  
 Fair & Open    No Reportable Contributions    RFP    RFQ  
 Private Sale    Grant    Sub-recipient    n/a  
Additional Information:  
Amending Contract #09-2014 amount from \$994,900.00 to \$1,095,800.37 (Increasing total amount by \$100,900.37).  
Resolution 7R4-C (A.S.), adopted January 21, 2015.

**Sponsors:**

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
8/3/2016	1	Municipal Council	Adopt	Pass
7/19/2016	1	Municipal Council	Defer	Pass