



Legislation Details

File #: 18-0493 **Version:** 2 **Name:** Netting Facility at Delavan, Fourth & Roanoke Change Order No. 1 - Underground Utilities Corp.
Type: Resolution **Status:** Adopted
File created: 4/9/2018 **In control:** Water Sewer Utility
On agenda: 5/23/2018 **Final action:** 5/23/2018

Title: Dept/ Agency: Water and Sewer Utilities
Action: () Ratifying (X) Authorizing () Amending
Type of Service: Change Order No. 01/Amend Resolution #7R12-a, adopted October 19, 2016
Purpose: Execute Change Order No. 01 for Netting Facility at Delavan Avenue, Fourth Avenue and Roanoke Avenue Project, Contract 03/05/06-WS2006
Entity Name: Underground Utilities Corp.
Entity Address: 711 Commerce Road, Linden, New Jersey 07036
Contract Amount: \$4,448,080.00
Funding Source: Water and Sewer Utilities Capital Budget
Contract Period: 603 Calendar Days till Final Completion
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
(X) Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () N/A
Additional Information:
Resolution 7R12-a adopted on October 19, 2016.
Original contract period was 450 calendar days, increased by 153 days for a new contract period of 603 calendar days.

Sponsors: Council of the Whole

Indexes:

Code sections:

| Date | Ver. | Action By | Action | Result |
|-----------|------|-------------------|--------|--------|
| 5/23/2018 | 2 | Municipal Council | Adopt | Pass |