



Legislation Details

**File #:** 20-1690      **Version:** 1      **Name:** Change Order No. 1 to South Street and Adams Street Drainage Improvements Contract 12-WS2017

**Type:** Resolution      **Status:** Adopted

**File created:** 12/23/2020      **In control:** Water Sewer Utility

**On agenda:** 1/21/2021      **Final action:** 1/21/2021

**Title:** Dept./ Agency: Water and Sewer Utilities  
 Action: ( ) Ratifying (X) Authorizing (X) Amending  
 Type of Service: Bid Contract  
 Purpose: To execute Change Order #1 for South Street and Adams Street Drainage Improvements - Contract 12-WS2017.  
 Entity Name: CMS Construction, Inc.  
 Entity Address: 521 North Avenue, Plainfield, New Jersey 07060  
 Total Contract Amount: Not to exceed \$3,830,096.10  
 Funding Source: 2019 Budget/Department of Water and Sewer Utilities/NW044-19C-19C01-94710-B2019  
 Contract Period: 349 calendar days to final completion from the date of the written Notice to Proceed  
 Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
 (X) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
 ( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
 Additional Information:  
 Resolution 7R12-a(AS) adopted on February 19, 2020 awarded a contract in an amount not to exceed \$3,830,096.10 for a period of 219 calendar days to final completion from the date of the written Notice to Proceed.

Change Order #1 will extend the original completion period by 130 calendar days with no change in contract amount.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
1/21/2021	1	Municipal Council	Adopt	Pass