



Legislation Details

File #: 10-0237 **Version:** 1 **Name:**

Type: Resolution **Status:** Adopted

File created: 2/8/2010 **In control:** Engineering

On agenda: 2/17/2010 **Final action:** 2/17/2010

Title: Dept/ Agency: Engineering
 Action: () Ratifying (X) Authorizing (X) Amending
 Type of Service: Change Order #1/Amend Resolution #7R4-d(as) 070109
 Purpose: Additional monies for materials to extend streetscape to cover Ferry Street and Union Street/McWhorter Street and inter-connect all the traffic signals for Contract #04-2009, Ferry Street Streetscape-Phase I-B
 Entity Name: Berto Construction, Inc.
 Entity Address: 625 Leesville Avenue, Rahway, NJ 07065
 Original Contract Amount: \$1,686,094.22
 Additional Contract Amount: \$318,015.27
 Total Contract Amount: \$2,004,109.49
 Funding Source: City of Newark Budget/Engineering
 Contract Period: 360 consecutive calendar days from Notice to Proceed
 Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
 () Fair & Open () No Reportable Contributions () RFP () RFQ
 () Private Sale () Grant () Sub-recipient () n/a
 Additional Information: N/A

Sponsors:

Indexes:

Code sections:

| Date | Ver. | Action By | Action | Result |
|-----------|------|-------------------|--------|--------|
| 2/17/2010 | 1 | Municipal Council | Adopt | Pass |