



Legislation Details

**File #:** 10-0237      **Version:** 1      **Name:**  
**Type:** Resolution      **Status:** Adopted  
**File created:** 2/8/2010      **In control:** Engineering  
**On agenda:** 2/17/2010      **Final action:** 2/17/2010

**Title:** Dept/ Agency: Engineering  
Action: ( ) Ratifying (X) Authorizing (X) Amending  
Type of Service: Change Order #1/Amend Resolution #7R4-d(as) 070109  
Purpose: Additional monies for materials to extend streetscape to cover Ferry Street and Union Street/McWhorter Street and inter-connect all the traffic signals for Contract #04-2009, Ferry Street Streetscape-Phase I-B  
Entity Name: Berto Construction, Inc.  
Entity Address: 625 Leesville Avenue, Rahway, NJ 07065  
Original Contract Amount: \$1,686,094.22  
Additional Contract Amount: \$318,015.27  
Total Contract Amount: \$2,004,109.49  
Funding Source: City of Newark Budget/Engineering  
Contract Period: 360 consecutive calendar days from Notice to Proceed  
Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
( ) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
Additional Information: N/A

**Sponsors:**

**Indexes:**

**Code sections:**

| Date      | Ver. | Action By         | Action | Result |
|-----------|------|-------------------|--------|--------|
| 2/17/2010 | 1    | Municipal Council | Adopt  | Pass   |