



## Legislation Details

**File #:** 20-1026      **Version:** 1      **Name:** Change Order #1 - Pequannock Watershed Dams/Reservoir Security Improvements Phase 1 - Millennium Communications Group, Inc.  
**Type:** Resolution      **Status:** Adopted  
**File created:** 8/21/2020      **In control:** Water Sewer Utility  
**On agenda:** 10/7/2020      **Final action:** 10/7/2020

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action: ( ) Ratifying (X) Authorizing (X) Amending  
Type of Service: Change Order #1/Amend Resolution 7R12-a(AS) adopted on September 5, 2019  
Purpose: Pequannock Watershed Dams/Reservoir Security Improvements - Phase 1 Contract 18-WS2018  
Entity Name: Millennium Communications Group, Inc.  
Entity Address: 11 Melanie Lane, Unit 13, East Hanover, New Jersey 07936  
Contract Amount: Not to exceed \$1,948,168.78  
Funding Source: 2006 Budget/Department of Water and Sewer Utilities/NW041-W06-06S20-94710-B2006  
Contract Period: Sixty (60) calendar days for base bid items and 120 calendar days for supplemental bid items, from the date of issuance of a Notice to Proceed, extended to 535 calendar days from the date of issuance of a Notice to Proceed  
Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
(X) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
Additional Information:  
Original Resolution 7R12-a(AS) adopted September 5, 2019 awarded a contract in an amount not to exceed \$1,948,168.78, for a period of sixty (60) calendar days for base bid items and 120 calendar days for supplemental bid items, from the date of the issuance of a Notice to Proceed.  
  
Change Order #1 will extend the completion time to 535 calendar days from issuance of a Notice to Proceed, with an end date of February 28, 2021.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
10/7/2020	1	Municipal Council	Adopt	Pass