



Legislation Details

**File #:** 12-2087      **Version:** 1      **Name:** Close out Change Order #1 for Contract 06-WS2009

**Type:** Resolution      **Status:** Filed

**File created:** 10/15/2012      **In control:** Water Sewer Utility

**On agenda:** 11/20/2012      **Final action:** 12/5/2012

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action: ( ) Ratifying (X) Authorizing (X) Amending  
Type of Service: Change Order/Amend Resolution #7R12-a090209  
Purpose: Final Quantities Change Order #1 to Contract 06-WS2009 Reducing Contract by \$1,317,984.85  
Entity Name: New Hope Pipe Liners, LLC  
Entity Address: 859 Willow Grove Street, Hackettstown, New Jersey 07840  
Contract Amount: Original Contract Amount: \$5,270,058.00, to be reduced for unused quantities in the amount of \$1,317,984.85, resulting final contract amount of \$3,952,073.15.  
Funding Source: Water and Sewer Utilities Capital Budget  
Contract Period: Original Contract Period: September 28, 2009 - July 14, 2010 to be extended five (5) days to July 19, 2010.  
Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
( ) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
Additional Information:  
No financial impact due to reduction change order  
No Action Taken, November 20, 2012

**Sponsors:**

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
12/5/2012	1	Municipal Council	Adopt	Pass
11/20/2012	1	Municipal Council	no action taken	