



Legislation Details

File #: 22-0928 **Version:** 1 **Name:** Resolution: Close-out C.O.#1 Contract 24-WS2021 - Pacific Construction
Type: Resolution **Status:** Adopted
File created: 6/29/2022 **In control:** Water Sewer Utility
On agenda: 8/3/2022 **Final action:** 8/3/2022

Title: Dept/ Agency: Water and Sewer Utilities
Action: Ratifying Authorizing Amending
Type of Service: Final Quantities Change Order #1/Amend Resolution 7R12-b adopted on March 24, 2020
Purpose: To execute Contract Close-out Change Order #1 Phase-5(B) Lead Service Line Replacement - Contract 24-WS2021.
Entity Name: Pacific Construction, LLC
Entity Address: 531 US Highway 22E, #240, Whitehouse Station, New Jersey 08889
Contract Amount: Not to exceed \$1,251,708.43
Funding Source: Capital Budget/Department of Water and Sewer Utilities
Contract Period: 199 calendar days from the date of the written Notice to Proceed to final completion
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
Additional Information:
Resolution 7R12-b adopted on March 24, 2020 awarded a contract in an amount not to exceed \$1,252,065.00 for a period of 150 calendar days from the date of the Notice to Proceed.

Contract Close-out Change Order #1 will reduce the contract amount by \$356.57 for a new total contract amount not to exceed \$1,251,708.43 and increase the contract period by 49 calendar days for a new contract period of 199 calendar days from the date of the written Notice to Proceed to final completion.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
8/3/2022	1	Municipal Council	Adopt	Pass