



Legislation Details

File #: 22-0928 **Version:** 1 **Name:** Resolution: Close-out C.O.#1 Contract 24-WS2021 - Pacific Construction

Type: Resolution **Status:** Adopted

File created: 6/29/2022 **In control:** Water Sewer Utility

On agenda: 8/3/2022 **Final action:** 8/3/2022

Title: Dept/ Agency: Water and Sewer Utilities
 Action: Ratifying Authorizing Amending
 Type of Service: Final Quantities Change Order #1/Amend Resolution 7R12-b adopted on March 24, 2020
 Purpose: To execute Contract Close-out Change Order #1 Phase-5(B) Lead Service Line Replacement - Contract 24-WS2021.
 Entity Name: Pacific Construction, LLC
 Entity Address: 531 US Highway 22E, #240, Whitehouse Station, New Jersey 08889
 Contract Amount: Not to exceed \$1,251,708.43
 Funding Source: Capital Budget/Department of Water and Sewer Utilities
 Contract Period: 199 calendar days from the date of the written Notice to Proceed to final completion
 Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
 Additional Information:
 Resolution 7R12-b adopted on March 24, 2020 awarded a contract in an amount not to exceed \$1,252,065.00 for a period of 150 calendar days from the date of the Notice to Proceed.

Contract Close-out Change Order #1 will reduce the contract amount by \$356.57 for a new total contract amount not to exceed \$1,251,708.43 and increase the contract period by 49 calendar days for a new contract period of 199 calendar days from the date of the written Notice to Proceed to final completion.

Sponsors: Council of the Whole

Indexes:

Code sections:

| Date | Ver. | Action By | Action | Result |
|----------|------|-------------------|--------|--------|
| 8/3/2022 | 1 | Municipal Council | Adopt | Pass |