

City of Newark

City Hall 920 Broad Street Newark, New Jersey 07102

Legislation Details

File #:	24-0165	Version: 1	Name:	(Underground Utilities) C.O #2 for Valley Roa

Corrosion Control Chemical Feed System Phase II

Improvements - Contract 10-WS2021 (Re-bid)

Type: Resolution Status: Adopted

File created: 2/5/2024 In control: Water Sewer Utility

On agenda: 2/21/2024 Final action: 2/21/2024

Title: Dept/ Agency: Water and Sewer Utilities

Action: (X) Ratifying (X) Authorizing (X) Amending

Type of Service: Change Order/Amend Resolution 7R12-a adopted on April 5, 2023 and 7R12-a(AS)

adopted on December 15, 2021

Purpose: To execute Contract Change Order #2 for Valley Road Corrosion Control Chemical Feed

System - Phase II Improvements - Contract 10-WS2021 (Re-bid).

Entity Name: Underground Utilities Corporation

Entity Address: 711 Commerce Road, Linden New Jersey 07036

Contract Amount: Not to exceed \$1,344,123.00

Funding Source: 2021 Budget/Department of Water and Sewer Utilities/Capital Budget/NW037-750-

7505-71960-B2021

Contract Period: 759 calendar days from the date of a written Notice to Proceed to final completion on

February 29, 2024

Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS (X) Fair & Open () No Reportable Contributions () RFP () RFQ

() Private Sale () Grant () Sub-recipient () n/a

Additional Information:

Resolution 7R12-a(AS) adopted on December 15, 2021 awarded a contract in an amount not to exceed \$1,344,123.00, for a period of (260) calendar days to substantial and final completion from the date of a written Notice to Proceed.

Resolution 7R12-a adopted on April 5, 2023 - Change Order #1 extended the completion time by (180) for a new completion period of (440) calendar days from the date of a written Notice to Proceed to final completion on June 25, 2023.

Change Order #2 will extend the completion time by (319) for a new completion period of (759) calendar days from the date of a written Notice to Proceed to final completion on February 29, 2024.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
2/21/2024	1	Municipal Council		