



Legislation Details

File #: 15-0822 **Version:** 1 **Name:** Change Order/Amend Resolution #7R12-b 061511
Scafara Contracting for Clay Street CSO Screening Facility

Type: Resolution **Status:** Filed

File created: 4/17/2015 **In control:** Water Sewer Utility

On agenda: 9/16/2015 **Final action:** 9/16/2015

Title: Dept/ Agency: Water & Sewer Utilities
 Action: () Ratifying (X) Authorizing (X) Amending
 Type of Service: Change Order/Amend Resolution #7R12-b 061511
 Purpose: To Execute Change Order #1
 Entity Name: Scafara Contracting, Inc.
 Entity Address: 225 Pacific Street, Newark, New Jersey 07114
 Contract Amount: Original Contract Amount of \$9,987,834.00, to be reduced by \$94,799.10 for a Final Contract Amount of \$9,893,034.90
 Funding Source: Department of Water and Sewer Budget
 Contract Period: Five Hundred and Forty (540) days from Notice to Proceed, extended by thirty-six (36) Calendar Days
 Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
 () Fair & Open () No Reportable Contributions () RFP () RFQ
 () Private Sale () Grant () Sub-recipient () n/a
 Additional Information:
 Change Order #1 reducing the total contract amount by \$94,799.10 and extending the contract period by thirty-six (36) calendar days.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
9/16/2015	1	Municipal Council	Adopt	Pass