



Legislation Details

File #: 15-0606 **Version:** 1 **Name:** Change Order - Consolidated Construction Management Services Corporation

Type: Resolution **Status:** Filed

File created: 3/17/2015 **In control:** Engineering

On agenda: 5/6/2015 **Final action:** 5/6/2015

Title: Dept/ Agency: Engineering
Action: Ratifying Authorizing Amending
Type of Service: Change Order/Amend Resolution
Purpose: Design and Preparation of Bid Documents and Construction Management Services for Dental Office located at 110 William Street, Newark, New Jersey
Entity Name: Consolidated Construction Management Services Corporation
Entity Address: 1670 Route 34 North, Wall, New Jersey 07727
Contract Amount: \$19,250.00
Funding Source: Capital Development Dental Rehab Grant
Contract Period: Amend the term of the contract from June 6, 2013 through June 5, 2014 to June 6, 2013 through June 5, 2015
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
Additional Information:
Amending Resolution 7R4-b adopted March 6, 2013
Contract #07-2012PS Design and Preparation of Bid Documents and Construction Management Services for Dental Office located at 110 William Street, Newark, New Jersey

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
5/6/2015	1	Municipal Council	Adopt	Pass