



Legislation Details

File #: 24-0169 **Version:** 1 **Name:** Close-out Change Order#1-Spiniello Phase-3(B)Sewer Cleaning and Rehabilitation-Contract 17-WS2017
Type: Resolution **Status:** Adopted
File created: 2/6/2024 **In control:** Water Sewer Utility
On agenda: 2/21/2024 **Final action:** 2/21/2024

Title: Dept/ Agency: Water and Sewer Utilities
Action: Ratifying Authorizing Amending
Type of Service: Final Quantities Change Order #1/Amend Resolution 7R12-a (AS) adopted on October 19, 2022
Purpose: To execute Contract Close-out Change Order #1 Phase-3(B) Sewer Cleaning and Rehabilitation- Contract 17-WS2017.
Entity Name: Spiniello Companies
Entity Address: 354 Eisenhower Parkway, Livingston, New Jersey 07039
Contract Amount: Not to exceed \$6,062,533.88
Funding Source: Capital Budget/Department of Water and Sewer Utilities
Contract Period: 365 calendar days from the date of the written Notice to Proceed to final completion
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
Additional Information:
Resolution 7R12-a(AS) adopted on October 19, 2022 awarded a contract in an amount not to exceed \$4,823,300.00 for a period of (320) calendar days to final completion from the date of the written Notice to Proceed.

Contract Close-out Change Order #1 will increase the contract amount by \$1,239,233.88 for a new total contract amount not to exceed \$6,062,533.88 and increase the contract period by (45) calendar days for a new completion period of (365) calendar days from the date of the written Notice to Proceed to final completion.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
2/21/2024	1	Municipal Council	Adopt	Pass