



Legislation Details

File #: 18-0582 **Version:** 2 **Name:** Queen Ditch Restoration Project-Change Order No. 2 - Rencor Inc.
Type: Resolution **Status:** Adopted
File created: 4/17/2018 **In control:** Water Sewer Utility
On agenda: 5/30/2018 **Final action:** 5/30/2018

Title: Dept/ Agency: Water and Sewer Utilities
Action: Ratifying Authorizing Amending
Type of Service: Change Order No.2/Amend Resolution 7R12-e adopted June 21, 2017 and 7R12-b adopted March 27, 2018
Purpose: Execute Change Order No. 02 for Queen Ditch Restoration Project Contract 04-WS2013
Entity Name: Rencor Inc.
Entity Address: 24 Tannery Road, Somerville, New Jersey 08876
Contract Amount: \$5,252,557.00
Funding Source: Water and Sewer Utilities Capital Budget
Contract Period: 354 calendar days from the Notice to Proceed till time of completion
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient N/A
Additional Information:
Resolution 7R12-e adopted on June 21, 2017, was for a total contract amount of \$4,502,557.00 for a period of 240 calendar days from the Notice to Proceed.
Change Order No. 1 Resolution 7R12-b adopted on March 27, 2018 increased the contract period by 114 calendar days for an extended period of 354 calendar days to final completion.
Change Order No. 02 increases the original contract amount of \$502,557.00 by \$750,000.00 for a total contract amount of \$5,252,557.00.

Sponsors: Carlos M. Gonzalez, Anibal Ramos, Jr.

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
5/30/2018	1	Municipal Council	Adopt	Pass