



Legislation Details

File #: 13-0227 **Version:** 1 **Name:** Contract 13-2011 Ammendment #1 Change Order for Remediation & Demolition at Hayes Park East (608-630 Ferry Street, Newark, NJ)

Type: Resolution **Status:** Filed

File created: 2/5/2013 **In control:** Engineering

On agenda: 4/17/2013 **Final action:** 4/17/2013

Title: Dept/ Agency: Engineering
Action: (X) Ratifying (X) Authorizing (X) Amending
Type of Service: Change Order/Amend Resolution 7R4-e (AS) March 7, 2012
Purpose: Change Order - Reducing Contract Amount - (\$36,907.51)
Entity Name: EQ Northeast, Inc.
Entity Address: 185 Industrial Road, Wrentham, Massachusetts 02093
Contract Amount: \$1,206,279.49
Funding Source: City of Newark/Engineering/Administration/Green Acres Funds
Contract Period: May 21, 2012 through May 20, 2013
Contract Basis: () Bid () State Vendor () Prof. Ser. () EUS
() Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
Contract #13-2011 Remediation & Demolition at Hayes Park East (608-630 Ferry Street, Newark, New Jersey 07105)
Original contract amount was \$1,243,187.00

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
4/17/2013	1	Municipal Council	Adopt	Pass