



Legislation Details

File #: 11-1673 **Version:** 1 **Name:** Skate Park Change Order #1 Hayes Pk East - Solutions Architecture

Type: Resolution **Status:** Filed

File created: 12/27/2011 **In control:** Engineering

On agenda: 3/7/2012 **Final action:** 3/7/2012

Title: Dept/ Agency: Engineering
Action: () Ratifying (X) Authorizing (X) Amending
Type of Service: Professional Services Contract
Purpose: Change Order #1 to Contract for Design and Construction Administration/Management for the Hayes Park East Renovation Project
Entity Name: Solutions Architecture, LLC.
Entity Address: 81 Clay Street, 2nd Floor, Suite 2, Newark, NJ 07104
Contract Amount: Original Amount of Contract: Not to Exceed \$159,000.00; Amount of Change Order: \$16,500.00 for a Total Amended Contract Amount: Not to Exceed \$175,500.00
Funding Source: City of Newark/Engineering Budget
Contract Period: One year after a formal "Notice to Proceed"
Contract Basis: () Bid () State Vendor (X) Prof. Ser. () EUS
() Fair & Open (X) No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Addition Information:
Resolution 7R4-e 061511
Contract #03-2011PS
Invitation: Engineering Director, March 6, 2012

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
3/7/2012	1	Municipal Council	Adopt	Pass