



Legislation Details

**File #:** 18-0299      **Version:** 1      **Name:** Queen Ditch Restoration Project Change Order No. 1 - Rencor Inc.  
**Type:** Resolution      **Status:** Adopted  
**File created:** 2/28/2018      **In control:** Water Sewer Utility  
**On agenda:** 3/21/2018      **Final action:** 3/27/2018

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action:  Ratifying    Authorizing    Amending  
Type of Service: Change Order No. 01/Amend Resolution 7R12-e June 21, 2017  
Purpose: Execute Change Order No. 01 for Queen Ditch Restoration Project Contract 04-WS2013  
Entity Name: Rencor Inc.  
Entity Address: 24 Tannery Road, Somerville, New Jersey 08876  
Contract Amount: Original Contract Amount: \$4,502,557.00 unchanged, Increase in contract time by 114 additional calendar days  
Funding Source: Water and Sewer Utilities Capital Budget  
Contract Period: 240 Calendar Days to Final Completion extended by 114 days  
Contract Basis:  Bid    State Vendor    Prof. Ser.    EUS  
 Fair & Open    No Reportable Contributions    RFP    RFQ  
 Private Sale    Grant    Sub-recipient    N/A  
Additional Information:  
Change Order No. 01 extending completion time by 114 calendar days.

**Sponsors:** John Sharpe James, Eddie Osborne

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
3/27/2018	1	Municipal Council	Adopt	Pass
3/21/2018	1	Municipal Council	No Action Taken	