



Legislation Details

File #: 18-0299 **Version:** 1 **Name:** Queen Ditch Restoration Project Change Order No. 1 - Rencor Inc.
Type: Resolution **Status:** Adopted
File created: 2/28/2018 **In control:** Water Sewer Utility
On agenda: 3/21/2018 **Final action:** 3/27/2018

Title: Dept/ Agency: Water and Sewer Utilities
Action: Ratifying Authorizing Amending
Type of Service: Change Order No. 01/Amend Resolution 7R12-e June 21, 2017
Purpose: Execute Change Order No. 01 for Queen Ditch Restoration Project Contract 04-WS2013
Entity Name: Rencor Inc.
Entity Address: 24 Tannery Road, Somerville, New Jersey 08876
Contract Amount: Original Contract Amount: \$4,502,557.00 unchanged, Increase in contract time by 114 additional calendar days
Funding Source: Water and Sewer Utilities Capital Budget
Contract Period: 240 Calendar Days to Final Completion extended by 114 days
Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient N/A
Additional Information:
Change Order No. 01 extending completion time by 114 calendar days.

Sponsors: John Sharpe James, Eddie Osborne

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
3/27/2018	1	Municipal Council	Adopt	Pass
3/21/2018	1	Municipal Council	No Action Taken	