



City of Newark

City Hall
920 Mayor Kenneth A.
Gibson Boulevard
Newark, New Jersey 07102

Legislation Details

File #: 13-2290 **Version:** 1 **Name:** Nagi Construction - Change order 1 : Concrete Sidewalk Restoration 03-WS2012[Re-bid]
Type: Resolution **Status:** Filed
File created: 12/4/2013 **In control:** Water Sewer Utility
On agenda: 11/17/2014 **Final action:** 11/17/2014
Title: Dept/ Agency: Water and Sewer Utilities
Action: () Ratifying (X) Authorizing () Amending
Type of Service: Change Order/Amend Resolution 7R12-a July 3, 2012
Purpose: Execute Contract Close out & Final Quantities Change Order No. 01
Entity Name: Nagi Construction Co., Inc.
Entity Address: 52 Great Hills Road, Millburn, New Jersey 07041
Contract Amount: Increase Amount by \$4,639.27, New Contract Amount: \$196,639.27
Funding Source: Water & Sewer Utility Capital Outlay Budget
Contract Period: 365 days from Notice to Proceed, extended by 30 calendar days by Change Order No. 01
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
() Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () n/a
Additional Information:
Final Quantities Change Order and Contract Close-Out Increasing the total Contract by \$4,639.27 and increasing contract time period by 30 calendar days.

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
11/17/2014	1	Municipal Council	Adopt	Pass