



## Legislation Details

**File #:** 13-2290      **Version:** 1      **Name:** Nagi Construction - Change order 1 : Concrete Sidewalk Restoration 03-WS2012[Re-bid]

**Type:** Resolution      **Status:** Filed

**File created:** 12/4/2013      **In control:** Water Sewer Utility

**On agenda:** 11/17/2014      **Final action:** 11/17/2014

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action: ( ) Ratifying (X) Authorizing ( ) Amending  
Type of Service: Change Order/Amend Resolution 7R12-a July 3, 2012  
Purpose: Execute Contract Close out & Final Quantities Change Order No. 01  
Entity Name: Nagi Construction Co., Inc.  
Entity Address: 52 Great Hills Road, Millburn, New Jersey 07041  
Contract Amount: Increase Amount by \$4,639.27, New Contract Amount: \$196,639.27  
Funding Source: Water & Sewer Utility Capital Outlay Budget  
Contract Period: 365 days from Notice to Proceed, extended by 30 calendar days by Change Order No. 01  
Contract Basis: ( X ) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
( ) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) n/a  
Additional Information:  
Final Quantities Change Order and Contract Close-Out Increasing the total Contract by \$4,639.27 and increasing contract time period by 30 calendar days.

**Sponsors:**

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
11/17/2014	1	Municipal Council	Adopt	Pass