



Legislation Details

File #: 17-2000 **Version:** 1 **Name:** Change Order/Amendment No. 1 to Contract #2017_02 Dr. Martin Luther King Jr. Memorial Park Improvements

Type: Resolution **Status:** Adopted

File created: 11/17/2017 **In control:** Engineering

On agenda: 3/7/2018 **Final action:** 3/7/2018

Title: Dept/ Agency: Engineering
 Action: Ratifying Authorizing Amending
 Type of Service: Change Order/Amend Resolution
 Purpose: Execute Change Order/Amendment No. 1 to Contract #2017-02 Dr. Martin Luther King Jr., Memorial Park Improvements to: (a) increase the contract amount from \$346,497.90 to \$390,572.90 (an increase of \$44,075.00 to the total amount of the contract), in accordance with N.J.A.C. 5:30-11.1, et seq.; and (b) to extend the expiration date of the contract for an additional 90 calendar days until April 16, 2018, pursuant to the provisions of the Local Public Contracts Law, N.J.S.A. 40A:11-15(9).
 Entity Name: Shauger Property Services Inc.
 Entity Address: 429 Dodd Street, East Orange, New Jersey 07017
 Contract Amount: Amount not to exceed \$390,572.90
 Funding Source: 2017 Budget/ Department of Engineering
 Contract Period: Extend the original 180 contract for an additional 90 calendar days until April 16, 2018
 Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient N/A
 Additional Information:
 Amending Original Contract # 2017-02 7R3-a(s) adopted on June 27, 2017 with an amount as follows: (a) increase the contract amount from \$346,497.90 to \$390,572.90 (an increase of \$44,075.00 to the total amount of the contract), in accordance with N.J.A.C. 5:30-11.1, et seq.; and (b) to extend the expiration date of the contract for an additional 90 calendar days until April 16, 2018, pursuant to the provisions of the Local Public Contracts Law, N.J.S.A. 40A:11-15(9).

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
3/7/2018	1	Municipal Council	Adopt	Pass