



Legislation Details

File #: 20-0467 **Version:** 1 **Name:** Close out Change Order No. 1 for Contract 01-WS2017 - Montana Construction Corp.

Type: Resolution **Status:** Adopted

File created: 3/30/2020 **In control:** Water Sewer Utility

On agenda: 4/21/2020 **Final action:** 4/21/2020

Title: Dept./ Agency: Water and Sewer Utilities
 Action: () Ratifying (X) Authorizing (X) Amending
 Type of Service: Close out Change Order #1/Amend Resolution 7R12-h adopted on August 2, 2017
 Purpose: To execute Change Order #1 for Emergency Repair of Sewers Project Contract 01-WS2017.
 Entity Name: Montana Construction Corporation, Inc.
 Entity Address: 80 Contant Avenue, Lodi, New Jersey 07644
 Contract Amount: Not to exceed \$2,161,514.15
 Funding Source: 2019 Budget/Department of Water and Sewer Utilities/NW038-806-8067-71970
 Contract Period: 730 Calendar days commencing on a date to be specified on a written Notice to Proceed
 Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
 (X) Fair & Open () No Reportable Contributions () RFP () RFQ
 () Private Sale () Grant () Sub-recipient () N/A
 Additional Information:
 Original Resolution 7R12-h adopted on August 2, 2017 awarded a contract in an amount not to exceed \$1,741,895.00.
 Change Order #1 will increase the contract amount by \$419,619.15 and for a total contract amount not to exceed \$2,161,514.15.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
4/21/2020	1	Municipal Council	Adopt	Pass