



Legislation Details

File #: 24-0593 **Version:** 1 **Name:** CR 508 Central Avenue Bridge over City subway Structure-Preliminary Design Project-Time Extension

Type: Resolution **Status:** Adopted

File created: 4/17/2024 **In control:** Engineering

On agenda: 5/22/2024 **Final action:** 5/22/2024

Title: Dept/ Agency: Engineering
 Action: () Ratifying (X) Authorizing (X) Amending
 Type of Service: Amending Resolution
 Purpose: To amend Resolution 7R3-a adopted on November 14, 2022 and Accept Agreement Modification #1 from New Jersey Department of Transportation (NJDOT) for CR 508 Central Avenue Bridge Over NJ City Subway Structure.
 Entity Name: State of New Jersey, Department of Transportation, Local Aid and Economic Development
 Entity Address: 1035 Parkway Avenue, Trenton, New Jersey 08625
 Grant Amount: \$1,422,445.34
 Total Project Cost: \$1,422,445.34
 City Contribution: \$0.00
 Other Funding Source/Amount: Not Applicable
 Grant Period: Extending April 1, 2025 through October 1, 2025
 Contract Basis: () Bid () State Vendor () Prof. Ser. () EUS
 () Fair & Open () No Reportable Contributions () RFP () RFQ
 () Private Sale (X) Grant () Sub-recipient () n/a
 List of Property: (if applicable)
 (Address/Block/Lot/Ward/Site Known As)
 Additional Information:
 This Resolution modifies Resolution 7R3-a adopted on November 14, 2022 and authorizes the City of Newark to enter into Agreement Modification #1 to Agreement #2022-DT-BLA-209 with New Jersey Department of Transportation (NJDOT), to extend the contract term to October 1, 2025, at no additional cost.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
5/22/2024	1	Municipal Council		