



# City of Newark

City Hall  
920 Mayor Kenneth A.  
Gibson Boulevard  
Newark, New Jersey 07102

## Legislation Details

**File #:** 19-0562      **Version:** 1      **Name:** Close out Change Order #1 for Standby Generator at Wayne PS Contract 06-WS2015 - Multi-Phase Electricals  
**Type:** Resolution      **Status:** Adopted  
**File created:** 3/27/2019      **In control:** Water Sewer Utility  
**On agenda:** 5/15/2019      **Final action:** 5/15/2019

**Title:** Dept/ Agency: Water and Sewer Utilities  
Action: ( ) Ratifying (X) Authorizing (X) Amending  
Type of Service: Final Quantities Close out Change Order #1/Amending Resolution 7R12-a adopted February 1, 2017  
Purpose: To execute Change Order #1 for a Standby Generator at Wayne Pump Station Contract 06-WS2015 (Re-bid).  
Entity Name: Multi-Phase Electrical Services, Inc.  
Entity Address: 15 William Street, Closter, New Jersey 07624  
Contract Amount: Not to exceed \$1,872,541.70  
Funding Source: 2016 Budget/Department of Water and Sewer Utilities  
Contract Period: 270 days from the date of the Notice to Proceed  
Contract Basis: (X) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
(X) Fair & Open ( ) No Reportable Contributions ( ) RFP ( ) RFQ  
( ) Private Sale ( ) Grant ( ) Sub-recipient ( ) N/A  
Additional Information:  
Original Resolution 7R12-a adopted on February 1, 2017, awarded the contract in an amount not to exceed \$1,859,000.00.  
Change Order #1 will increase the contract in the amount of \$13,541.70 for a total contract amount not to exceed \$1,872,541.70.

**Sponsors:** Council of the Whole

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
5/15/2019	1	Municipal Council	Adopt	Pass