



Legislation Details

**File #:** 09-1710      **Version:** 2      **Name:**

**Type:** Resolution      **Status:** Adopted

**File created:** 12/3/2009      **In control:** Administration

**On agenda:** 12/16/2009      **Final action:** 12/22/2009

**Title:** Dept/ Agency: Administration/Office of Business Administrator  
 Action: ( ) Ratifying (X) Authorizing (X) Amending  
 Type of Service: Amending Resolution # 7R1-BH(AS) 080608, First Amended Agreement  
 Purpose: Increase funds, extend the term of the agreement and complete Phase II and Phase III of the Jesse Allen Park  
 Entity Name: The Trust for Public Land  
 Entity Address: 20 Community Place, Morristown, NJ 07960  
 Original Contract Amount: \$2,100,000.00  
 Increase Contract Amount: \$1,300,000.00  
 Total Contract Amount: \$3,400,000.00  
 Funding Source: Capital Budget 6S&Fa(S-2)102307 and 6PSF-n 090209  
 Contract Period: August 6, 2008 to August 31, 2011 (Extended)  
 Contract Basis: ( ) Bid ( ) State Vendor ( ) Prof. Ser. ( ) EUS  
 ( ) Fair & Open ( ) Non-Fair & Open ( ) RFP ( ) RFQ ( ) Private Sale  
 ( ) Grant ( ) Sub-recipient (X) Agreement ( ) n/a  
 Additional Information: N/A  
 Invitation: Business Administrator, December 15, 2009  
 Failed 7R1-c 121609

**Sponsors:**

**Indexes:**

**Code sections:**

Date	Ver.	Action By	Action	Result
12/22/2009	2	Municipal Council	Adopt	Pass
12/16/2009	1	Municipal Council	failed	Pass