



Legislation Details

File #: 11-0971 **Version:** 1 **Name:**

Type: Resolution **Status:** Adopted

File created: 9/14/2011 **In control:** Water Sewer Utility

On agenda: 9/21/2011 **Final action:** 9/21/2011

Title: Dept/ Agency: Water & Sewer Utilities
 Action: Ratifying Authorizing Amending
 Type of Service: Change Order #1/ Amend Resolution # 7R12-a (s) 090909
 Purpose: Increase contract amount and extend contract period for the Rehabilitation of Water Distribution Mains (City wide)
 Entity Name: J. Fletcher Creamer & Son, Inc.
 Entity Address: 101 E. Broadway, Hackensack, NJ 07601
 Increase Contract Amount: \$257,388.42
 New Contract Amount: \$7,520,948.72
 Funding Source: City of Newark Budget/ Water & Sewer Utilities
 Contract Period: 370 Calendar days from issuance of notice to proceed, extended by 302 calendar days
 Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
 Additional Information: N/A

7R12-a (s) 090909
 Dept/ Agency: Water & Sewer Utilities
 Action: Ratifying Authorizing Amending
 Type of Service: Bid Contract
 Purpose: Contract 01-WS2009 Rehabilitation of Water Distribution Mains - City Wide
 Entity Name: J. Fletcher Creamer and Son, Inc.
 Entity Address: 101 E. Broadway, Hackensack, NJ 07601
 Contract Amount: \$7,263,560.30
 Funding Source: New Jersey Department of Environmental Protection (NJDEP) and the New Jersey Environmental Infrastructure Trust (NJEIT)
 Contract Period: 370 Calendar days from issuance of notice to proceed
 Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open Non-Fair & Open RFP RFQ Private Sale
 Grant Sub-recipient n/a
 Additional Information: N/A
 Bids Received: 4

Sponsors:

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
9/21/2011	1	Municipal Council	Adopt	Pass