



Legislation Details

File #: 19-0563 **Version:** 1 **Name:** Close out Change Order #2 for Netting Facility Contract 03/05/06-WS2006-Underground Utilities
Type: Resolution **Status:** Adopted
File created: 3/27/2019 **In control:** Water Sewer Utility
On agenda: 5/1/2019 **Final action:** 5/1/2019

Title: Dept/ Agency: Water and Sewer Utilities
Action: () Ratifying (X) Authorizing () Amending
Type of Service: Final Quantities Change Order #2/Amend Resolution 7R12-a adopted October 9, 2016 and 7R12-b adopted May 23, 2018
Purpose: Execute contract close out Change Order #2 for Netting Facility at Delavan Avenue, Fourth Avenue and Roanoke Avenue under Contract 03/05/06-WS2006
Entity Name: Underground Utilities Corporation
Entity Address: 711 Commerce Road, Linden, New Jersey 07036
Contract Amount: Not to exceed \$4,562,728.16
Funding Source: Department of Water and Sewer Utilities Capital Budget
Contract Period: Time of completion 603 days
Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS
(X) Fair & Open () No Reportable Contributions () RFP () RFQ
() Private Sale () Grant () Sub-recipient () N/A
Additional Information:
Original Resolution 7R12-a adopted on October 2016, awarded the contract in an amount not to exceed \$4,448,080.00 for a period of 450 calendar days from the Notice to Proceed.
Change Order #1 Resolution 7R12-b adopted on May 23, 2018 increased the contract period by 153 calendar days for a completion period of 603 calendar days with no change in contract amount.
Change Order #2 will increase the original contract amount by \$114,648.16 for a total contract amount not to exceed \$4,562,728.16.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
5/1/2019	1	Municipal Council	Adopt	Pass