



Legislation Details

File #: 23-1554 **Version:** 1 **Name:** Resolution: Change order# 1 Contract# 07-WS2016
 - Coppola Services, Inc.
Type: Resolution **Status:** Adopted
File created: 9/27/2023 **In control:** Water Sewer Utility
On agenda: 11/1/2023 **Final action:** 11/1/2023

Title: Dept/ Agency: Water and Sewer Utilities
 Action: Ratifying Authorizing Amending
 Type of Service: Change Order#1/Amend Resolution 7R12-c(AS)110222
 Purpose: To enter into and execute Change Order #1 CSO Solids/Floatables Control Measures
 Netting Facilities at Peddie Ditch, Site 025 Contract #07-WS2016.
 Entity Name: Coppola Services, Inc.
 Entity Address: 28 Executive Parkway, Ringwood, New Jersey 07456
 Contract Amount: Not to exceed \$3,184,730.22
 Funding Source: Capital Budget/Department of Water and Sewer Utilities/Business Unit: NW044,
 Dept. 17C, Div./Proj. 17C01, Account #94710, Budget Ref. B2017
 Contract Period: 180 calendar days to final completion from the date of the issuance of a written
 Notice to Proceed
 Contract Basis: Bid State Vendor Prof. Ser. EUS
 Fair & Open No Reportable Contributions RFP RFQ
 Private Sale Grant Sub-recipient n/a
 Additional Information:
 Resolution 7R12-c(AS) adopted on November 2, 2022, awarded a contract in an amount not to
 exceed \$3,169,890.00 for a period of 180 calendar days from the date of the issuance of a written
 Notice to Proceed.
 Change Order #1 will increase the contract amount by \$14,840.22 for a new total contract amount not
 to exceed \$3,184,730.22, with no extension on final completion from the date of the issuance of the
 Notice to Proceed.

Sponsors: Council of the Whole

Indexes:

Code sections:

Date	Ver.	Action By	Action	Result
11/1/2023	1	Municipal Council		