



City of Newark

City Hall
920 Broad Street
Newark, New Jersey 07102

Legislation Text

File #: 11-0971, Version: 1

Dept/ Agency: Water & Sewer Utilities

Action: () Ratifying (X) Authorizing () Amending

Type of Service: Change Order #1/ Amend Resolution # 7R12-a (s) 090909

Purpose: Increase contract amount and extend contract period for the Rehabilitation of Water Distribution Mains (City wide)

Entity Name: J. Fletcher Creamer & Son, Inc.

Entity Address: 101 E. Broadway, Hackensack, NJ 07601

Increase Contract Amount: \$257,388.42

New Contract Amount: \$7,520,948.72

Funding Source: City of Newark Budget/ Water & Sewer Utilities

Contract Period: 370 Calendar days from issuance of notice to proceed, extended by 302 calendar days

Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS

() Fair & Open () No Reportable Contributions () RFP () RFQ

() Private Sale () Grant () Sub-recipient () n/a

Additional Information: N/A

7R12-a (s) 090909

Dept/ Agency: Water & Sewer Utilities

Action: () Ratifying (X) Authorizing () Amending

Type of Service: Bid Contract

Purpose: Contract 01-WS2009 Rehabilitation of Water Distribution Mains - City Wide

Entity Name: J. Fletcher Creamer and Son, Inc.

Entity Address: 101 E. Broadway, Hackensack, NJ 07601

Contract Amount: \$7,263,560.30

Funding Source: New Jersey Department of Environmental Protection (NJDEP) and the New Jersey Environmental Infrastructure Trust (NJEIT)

Contract Period: 370 Calendar days from issuance of notice to proceed

Contract Basis: (X) Bid () State Vendor () Prof. Ser. () EUS

() Fair & Open () Non-Fair & Open () RFP () RFQ () Private Sale

() Grant () Sub-recipient () n/a

Additional Information: N/A

Bids Received: 4